

Christchurch Earthquake Appeal Trust

Parks and Reserves Restoration

16 December 2011 Update

1. Completed Projects

1. Groyne Regional Park – repairs to driveways, parking area and damaged wharves
2. English Park – car park reconstruction
3. Botanic Gardens – repairs to damaged asphalt paths and driveways
4. Charleworth Reserve – repair to footpaths
5. Cypress Gardens – repairs to footpaths
6. Ferrymead Reserve – repair to footpaths
7. Bexley Park – car park and driveway repairs and reconstruction of the BMX track surface
8. Edmonds Factory Gardens – turf and parking areas
9. Cracroft Reserve – reconstruction of 50 metres of damaged retaining walls
10. Spit Reserve – track repair
11. Burwood Park – track repairs
12. Heathcote Domain – track repair.

2. Projects Under Construction

1. Charlesworth Reserve – turf, path and bridge repairs
2. Hagley Park – full reconstruction of the tennis courts and repairs to damaged driveway. The asphalt surface is completed with the tennis post installed. The new fencing is underway and line marking programmed for next week. The repairs are on track for completion by Christmas
3. Botanic Gardens – playground repairs. Work has progressed well with the pathway completed and just the clean up of the artificial turf to finish off
4. Woodham Park – turf and track repairs
5. Travis Wetland – reconstruction of damaged boardwalks, tracks, car parking areas and turf
6. Ferrymead Park – fence repairs
7. Ferrymead Reserve – turf and car park repairs
8. Avebury Park – turf, tracks and retaining walls
9. Windsurf Park – reconstruction of car parking area
10. Holmcroft Reserve – repairs to retaining walls is progressing well
11. Clare Park – car park reconstruction
12. Sydenham Park – repairs to tracks and car parks.

3. Projects with Contracts Awarded

The following projects have been awarded to contractors and await a confirmed start date:

1. Barnett Park – car park reconstruction
2. Hagley Park – repairs to damaged driveway. Construction start timeframe is subject to major events being held in Hagley Park. It is likely the final stage will be completed in late March 2012
3. South New Brighton Park – basketball court repair and tracks/driveway to playgrounds
4. Woolston Park – retaining wall repair
5. Bower Park – repairs to footpaths
6. Broadhaven Reserve – repair to car park surface and paths
7. Avondale Park – reconstruction of the basketball and tennis court area.